

TISD-41-61  
11 April 1961

MEMORANDUM FOR THE RECORD

SUBJECT: [redacted] Meeting with [redacted]  
[redacted] 11 April 1961

25X1A  
25X1A

1. In January we put in [redacted] to cover a six month 25X1A  
to one year computer programming effort and an analysis of the SAMOS  
E-5 System. To date, they estimate that they will run out of money  
without completing all of the computer programming tasks around July or  
25X1A August 1961. In order to complete all of their assigned tasks, they'll  
need about [redacted] more which will last them until about April 1962.  
25X1A This would provide the control extension program with only the limited  
application of two or three photographs for the [redacted] computer. If 25X1A  
[redacted] were to procure a computer they would be able to complete  
all of the programming tasks with the [redacted] excluding the cost of the 25X1A  
computer, by December 1961. The total expenditure for the SAMOS task,  
which will be completed about the end of April 1961, will be about  
25X1A [redacted] 25X1A

2. [redacted] requested TOP SECRET clearances, through the Office  
of Logistics on 29 March, for [redacted]

3. [redacted] would like to review, in preliminary form, the re-  
port they are preparing on the SAMOS photography on Tuesday, 18 April.  
25X1A I would suggest that [redacted] be there as they  
25X1A are the two most interested people in NPIC.

25X1A

[redacted]  
Chief, TISD

cc: AS

NPIC/TISD: [redacted] [redacted]

Declass Review by NIMA/DOD